
SJL OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC
3514 State Street
Erie, PA 16508

June 30, 2006

BY ECFS AND MESSENGER

Federal Communications Commission
Mass Media Services
P. O. Box 358165
Pittsburgh, PA 15251-5165

Re: Station WICU-DT (Facility ID #24970), Erie, PA: Request for Waiver
of Interference Protection Deadline for Digital Facilities (Pursuant to
Report and Order in MB Docket No. 03-15) and Request for Extension
of Special Temporary Authorization for Digital Television Operations

Ladies and Gentlemen:

SJL of Pennsylvania License Subsidiary, LLC ("SJL"), licensee of station WICV
TV, Erie, PA and permittee of station WICU-DT, Erie, PA, hereby requests a waiver of the
July I, 2006 replication/maximization interference protection deadline, and a corresponding
extension of its current grant of Special Temporary Authorization (BEDSTA-2005 122 IARG)
("STA") to continue to operate the facilities of digital television station WICU-DT in accordance
with the technical specifications of the granted STA.

Due to circumstances beyond its control, SJL will not be able to complete
construction of facilities for WICU-DT that will meet the requirements ofparagraph 78 of the
Second DTV Periodic Review Report and Order ("Paragraph 78 Facilities") by the July I, 2006
replication/maximization interference protection deadline established by the Commission.
Although the station currently has positive cash flow, it does not have sufficient cash flow to
fund construction of Paragraph 78 Facilities, which SJL estimates would cost approximately
$960,000. 1 As a result, SJL would have to finance the construction ofWICU-DT's Paragraph 78
Facilities through borrowing. However, under its current credit facility, SJL no longer has the
capacity to make further borrowings without causing a violation of its covenants under that
facility.2 The credit facility also restricts SJL's ability to incur debt from other sources.

WICU had Net Operating Losses of$312,775 for calendar year 2005.

SIL's revolving credit facility enables it to borrow an additional amount equal to approximately
$500,000. However, SIL is unable to draw down those amounts, as such drawdown would be in
violation of its liquidity covenant under the facility. The amount of debt (principal and interest)
outstanding under the facility as of May 31, 2006 was $9,078,609.
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Consequently, SJL does not currently have a source of funds to finance the build out of WICU
DT's Paragraph 78 Facilities.

Due to prepayment restrictions, SJL is unable to refinance its current credit
facility until February 2007. SJL has begun efforts to find a new lender and anticipates that it
will be able to refinance its existing credit facility by or shortly after February 2007 to provide
sufficient funds for WICU's DTV construction.

In addition, in February, 2005, SJL requested that the Commission grant
authorization for WICU to "flash cut" to full-power digital operations on its current analog
channel (channel 12) in accordance with the provisions of paragraphs 89-97 of the Second DTV
Periodic Review Report and Order. That request remains pending. In adopting those flash cut
procedures, the Commission recognized "the greater potential for wasted expenditures in DTV
facilities built in the 700 MHz band.") For WICU-DT to construct Paragraph 78 Facilities on its
assigned DTV chamlel (channel 52) would represent just such a waste of expenditures, sincc
WICU-DT would have no chance to remain on channel 52 post-transition.

If its flash cut request is granted, WICU-DT will not be required to construct full
DTV facilities on channel 52 at all, but instead will construct DTV facilities on channel 12 when
it is actually prepared to flash cut to digital operations on channel 12. It therefore would be
inconsistent with the rationale of allowing stations to flash cut if the Commission were to require
WICU-DT to complete build out of substantially full DTV facilities on channel 52, and then
grant the station authorization to flash cut. WICU's pending flash cut request provides further
reason why WICU-DT should not be penalized for failure to build Paragraph 78 Facilities by the
July I, 2006 deadline, and why the waiver requested herein should be granted.

As described above, SJL will not be able to complete construction of Paragraph
78 Facilities by July I, 2006. Therefore, pursuant to paragraph 87 of the Commission's Second
DTV Periodic Review Report and Order, SJL hereby requests a six-month waiver ofthc July 1,
2006 interference protection deadline for WICU-DT.

SJL also hereby requests that the STA be extended for an additional six-month
period to enable WICU-DT to continue to operate until the facilities authorized under its
construction permit are completed.

SJL certifies that (i) the requested STA facilities are in compliance with the
FCC's rules, including the community of license coverage requirement and the FCC's policy on
RF radiation and (ii) the predicted signal coverage ofthe requested facility does not exceed the
predicted signal contour in the DTV Table of Allotments. Thus, grant of the requested extension
of STA is consistent with FCC rules and in the public interest, convenience and necessity
because it will permit WICU to continue to provide DTV service to Erie, PA.

3 Second DTV Periodic Review Report and Order at para. 95.
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SJL hereby certifies that neither it, nor any of its members, officers or directors is
subject to a denial offederal benefits pursuant to Section 5301 ofthe Anti-Drug Abuse Act of
1988,21 U.s.C. § 862.

Enclosed is a check payable to the Federal Communications Commission in the
amount of$150.00 to cover the requisite filing fee, and an FCC Remittance Advice Fonn 159.

If there are any questions about this request, please contact counsel for SIL,
David D. Bums of.Latham & Watkins LLP, at (202) 637-2251.

Very~2i?OO;
SJL OfPennsYIVa~a~bsidiary, LLC

BY: Brian M. Lilly
ITS:Generai Manager

00: WICU Public File

David Burns

ShaunMaher
Federal Communications Commission
Room2-A820
445 12lb Street, SW
Washington, DC 20554
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